COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/31/2011

ESTIMATE SUMMARY 08:40:15
CONTID: C17170 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 17170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 274.0  DAYS TIME ALLOW: 502 WORK DAYS
ALAMEDA BRIDGE OVER I-25 PERCENT TIME: 5458 ORIG TIME ALLOW: 500 WORK DAYS
PROJECT NO: ES6 C010-101
ALAMEDA BRIDGE OVER I-25
NAME OF ROAD: 1-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/20/2011 DATE TIME STARTED 04/01/2010
6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN  04/01/2010
DATE AWARDED 01/25/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/10/2010 DATE ACCEPTED
COMMERCE CITY C080022 303/287-8905 DATE NOTICE TO PROCEED  04/01/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  30,648,814.30  PARTICIPATING $  15479,192.84 $ 609,076.62
AWARD PROJECTAMT:  $ 2372323320  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 5051% TOTAL EARNINGS 15,479,192.84 609,076.62
FUNDS AVAILABLE: $ 15,169,621.46  STOCKPILED MATERIALS 344,553.44 105,302.01
GROSS EARNINGS 15,823,746.28 714,378.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -355,848.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 15,467,897.78 714,378.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,467,897.78 714,378.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 714,378.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00011

0025 202-00019

0030 202-00021

0035 202-00035

0040 202-00165

0045 202-00190

0050 202-00200

0055 202-00203

C17170
17170-BID
ES6 C010-101

ITEM
DESCRIPTION

ROADWAY

*Clearing and Grubbing

Removal of Structure

*Removal of Tree

Tree Trimming

*Removal of Inlet

*Removal of Manhole

*Removal of Pipe

*Removal of Wall

*Removal of Concrete Median Cover Material

*Removal of Sidewalk

*Removal of Curb and Gutter
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AMOUNT
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PERIOD AMOUNT
0.00
31,500.00
3,650.00
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0.00
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PCN: 17170-BID ESTIMATE RUN 05/31/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0015 08:40:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 20.000 0.000
SY 0.000 0.00
7.35000 0.000 0.00
0065 202-00210 *Removal of Concrete Pavement 838.000 838.000
SY 0.000 0.00
15.75000 838.000 13,198.50
0070 202-00220 *Removal of Asphalt Mat 37,690.000 10,424.000
Sy 1,027.000 4,313.40
4.20000 11,451.000 48,094.20
0075 202-00240 *Removal of Asphalt Mat (Planing) 2,109.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0080  202-00250 Removal of Pavement Marking 14,000.000 6,444.000
SF 0.000 0.00
0.95000 6,444.000 6,121.80
0085 202-00700 *Removal of Light Standard 14.000 14.000
EACH 0.000 0.00
205.00000 14.000 2,870.00
0090 202-00750 *Removal of Luminaire (TRAFFIC) 5.000 3.000
EACH 0.000 0.00
53.50000 3.000 160.50
0095 202-00750 *Removal of Luminaire (BRIDGE) 8.000 8.000
EACH 0.000 0.00
53.50000 8.000 428.00
0100 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
7,400.00000 4.000 29,600.00
0105 202-00810 Removal of Ground Sign 28.000 11.000
EACH 0.000 0.00
89.00000 11.000 979.00
0110 202-00821 Removal of Sign Panel 21.000 2.000
EACH 0.000 0.00
89.00000 2.000 178.00
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PCN: 17170-BID ESTIMATE RUN 05/31/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0015 08:40:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
2,625.00000 1.000 2,625.00
0120 202-00895 Removal of Impact Attenuator 1.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0125 202-01000 *Removal of Fence 561.000 482.000
LF 0.000 0.00
5.25000 482.000 2,530.50
0130 202-01170 Removal of Guardrail Type 7 3,484.000 2,798.000
LF 40.000 260.00
6.50000 2,838.000 18,447.00
0135 202-01300 *Removal of End Anchorage 2.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
0140 202-04000 *Plug Structure 7.000 2.000
EACH 0.000 0.00
158.00000 2.000 316.00
0145 202-04001 *Plug Culvert 7.000 3.000
EACH 0.000 0.00
790.00000 3.000 2,370.00
0150 202-04005 *Clean Valve Box 2.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0155 202-04100 *Abandon Well 1.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0160 203-00010 *Unclassified Excavation (Complete In Place) 90,180.000 69,347.000
CY 4,750.000 27,312.50
5.75000 74,097.000 426,057.75
0165 203-01500 *Blading 80.000 39.500
HOUR 0.000 0.00
105.00000 39.500 4,147.50
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PCN: 17170-BID ESTIMATE RUN 05/31/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0015 08:40:15
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 203-01597 *Potholing 246.000 239.000
HOUR 7.000 1,288.00
184.00000 246.000 45,264.00
0175 203-01622 *Sweeping (With Pickup Broom) 210.000 196.000
HOUR 12.000 1,872.00
156.00000 208.000 32,448.00
0180 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
320,000.00000 0.000 0.00
0185 206-01788 *Shoring (Area 8) 1.000 0.500
LS 0.000 0.00
73,000.00000 0.500 36,500.00
0190 206-01789 *Shoring (Area 9) 1.000 0.700
LS 0.000 0.00
1,000,000.00000 0.700 700,000.00
0195 208-00002 Erosion Log (12 Inch) 1,960.000 421.000
LF 20.000 110.00
5.50000 441.000 2,425.50
0200 208-00020 Silt Fence 7,612.000 6,722.000
LF 890.000 1,780.00
2.00000 7,612.000 15,224.00
0205 208-00034 Gravel Bag 1,413.000 1,302.000
LF 111.000 1,387.50
12.50000 1,413.000 17,662.50
0210 208-00045 Concrete Washout Structure 6.000 5.000
EACH 0.000 0.00
1,085.00000 5.000 5,425.00
0215 208-00050 Storm Drain Inlet Protection 118.000 51.000
EACH 13.000 3,510.00
270.00000 64.000 17,280.00
0220 208-00070 *Vehicle Tracking Pad 16.000 16.000
EACH 0.000 0.00
1,470.00000 16.000 23,520.00
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PCN: 17170-BID ESTIMATE RUN 05/31/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0015 08:40:15
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208-00103 Removal and Disposal of Sediment (Labor) 1,382.500 1,261.500
HOUR 121.000 4,840.00
40.00000 1,382.500 55,300.00
0230 208-00105 Removal and Disposal of Sediment (Equipment) 85.500 85.500
HOUR 0.000 0.00
58.00000 85.500 4,959.00
0235 208-00206 *Erosion Control Supervisor 500.000 261.000
DAY 20.000 1,400.00
70.00000 281.000 19,670.00
0240 209-00200 *Time-Released Water Product 11,000.000 0.000
EACH 0.000 0.00
8.25000 0.000 0.00
0245 210-00473 *Reset TV Cameras 3.000 3.000
EACH 0.000 0.00
540.00000 3.000 1,620.00
0250 210-00750 *Reset Light Standard 9.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0255 210-00810 Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0260 210-00815 Reset Sign Panel 2.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0265 210-00820 *Reset Variable Message Sign 1.000 0.500
EACH 0.000 0.00
6,240.00000 0.500 3,120.00
0270 210-00910 *Reset Traffic Counter (Permanent) 4.000 4.000
EACH 0.000 0.00
650.00000 4.000 2,600.00
0275 210-04010 *Adjust Manhole 5.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00



CONTID: C17170 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 210-04015 *Modify Manhole 4.000 4.000
EACH 0.000 0.00
1,140.00000 4.000 4,560.00
0285 210-04020 *Modify Inlet 5.000 0.750
EACH 0.000 0.00
3,950.00000 0.750 2,962.50
0290 210-04050 *Adjust Valve Box 4.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0295 211-03005 *Dewatering 1.000 0.500
LS 0.050 27,500.00
550,000.00000 0.550 302,500.00
0300 212-00006 *Seeding (Native) 16.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0305 212-00032 *Soil Conditioning 16.000 0.000
ACRE 0.000 0.00
3,060.00000 0.000 0.00
0310 213-00002 *Mulching (Weed Free Hay) 16.000 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0315 213-00009 *Flexible Growth Medium 1.300 0.300
ACRE 0.000 0.00
935.00000 0.300 280.50
0320 213-00061 *Mulch Tackifier 3,200.000 0.000
LB 0.000 0.00
2.10000 0.000 0.00
0325 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
15,500.00000 0.000 0.00
0330 214-00205 *Deciduous Tree (5 Gallon Container) 51.000 0.000
EACH 0.000 0.00

41.50000 0.000 0.00
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PCN: 17170-BID ESTIMATE RUN 05/31/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0015 08:40:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,620.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0340 217-00020 *Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0345  240-00000 *Wildlife Biologist 40.000 6.500
HOUR 0.000 0.00
68.00000 6.500 442.00
0350 250-00010 *Environmental Health and Safety Management 1.000 0.700
LS 0.000 0.00
4,200.00000 0.700 2,940.00
0355 250-00050 *Monitoring Technician 1,468.500 1,329.000
HOUR 139.500 5,126.63
36.75000 1,468.500 53,967.38
0360 250-00110 *Health and Safety Officer 1,112.300 1,107.800
HOUR 4.500 258.75
57.50000 1,112.300 63,957.25
0365 250-00120 *Material Sampling and Delivery 100.000 44.000
EACH 0.000 0.00
42.00000 44.000 1,848.00
0370 250-00200 *Material Handling (Stockpile) 26,000.000 4,554.000
CcY 1,493.000 6,643.85
4.45000 6,047.000 26,909.15
0375 250-00210 *Solid Waste Disposal 25,500.000 16,470.000
cY 108.000 2,133.00
19.75000 16,578.000 327,415.50
0380 304-06000 *Aggregate Base Course (Class 6) 24,845.000 341.540
TON 0.000 0.00
10.00000 341.540 3,415.40
0385 304-06007 *Aggregate Base Course (Class 6) 412.000 412.000
CY 0.000 0.00
23.00000 412.000 9,476.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY
0390 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 795.000 510.270
TON 52.350 5,967.90
114.00000 562.620 64,138.68
0395 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,886.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0400 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 9,715.000 2,282.190
TON 0.000 0.00
43.50000 2,282.190 99,275.27
0405  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,000.000 0.000
TON 0.000 0.00
65.50000 0.000 0.00
0410 411-10255 *Emulsified Asphalt (Slow-Setting) 6,816.000 270.000
GAL 4.000 12.00
3.00000 274.000 822.00
0415  412-01300 *Concrete Pavement (13 Inch) 29,723.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0415 MATERIAL ALLOWANCE Tie Bars 29,722.589
SY 0.000 0.00
0.52990 29,722.589 15,750.00
0415 MATERIAL ALLOWANCE Dowel Baskets 29,722.901
SY 0.000 0.00
2.71094 29,722.901 80,577.00
0420  420-00113 *Geotextile (Drainage) (Class 2) 1,200.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0425 503-00030 *Drilled Caisson (30 Inch) 68.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
0430 503-00042 *Drilled Caisson (42 Inch) 21.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
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CAT NO0200 ROADWAY
0435 503-00048 *Drilled Caisson (48 Inch) 76.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0440  506-00010 *Riprap (Special) (D50=9 INCH) 386.000 291.000
CY 0.000 0.00
68.00000 291.000 19,788.00
0445  506-00035 *Grouted Riprap 164.000 43.000
SY 0.000 0.00
310.00000 43.000 13,330.00
0450 514-00200 *Pedestrian Railing (Steel) 101.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Railing 0.000
LF 101.000 9,191.00
91.00000 101.000 9,191.00
0455  601-01000 Concrete Class B 118.000 8.500
CcY 0.000 0.00
410.00000 8.500 3,485.00
0460 602-00000 *Reinforcing Steel 10,420.000 420.000
LB 0.000 0.00
0.46000 420.000 193.20
0465 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 1,075.000 597.000
LF 198.000 20,394.00
103.00000 795.000 81,885.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,601.000 1,045.000
LF 553.000 40,922.00
74.00000 1,598.000 118,252.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 303.000 148.000
LF 112.000 7,840.00
70.00000 260.000 18,200.00
0480 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 947.000 921.000
LF 0.000 0.00
115.00000 921.000 105,915.00
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0485 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 170.000 157.000
LF 0.000 0.00
125.00000 157.000 19,625.00
0490 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 52.000 52.000
LF 0.000 0.00
150.00000 52.000 7,800.00
0495 603-05015 *15 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,115.00000 0.000 0.00
0500 603-05024 *24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,385.00000 0.000 0.00
0505 603-05036 *36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0510 603-05048 *48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,430.00000 1.000 2,430.00
0515 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) Clas sV Pipe 0.000 0.000
LF 0.000 0.00
1,250.00000 0.000 0.00
0520 603-50008 *8 Inch Plastic Pipe 2,019.000 1,737.000
LF 282.000 22,912.50
81.25000 2,019.000 164,043.75
0525 603-50030 *30 Inch Plastic Pipe 1,182.000 798.000
LF 0.000 0.00
137.00000 798.000 109,326.00
0530 603-70503 *5x3 Foot Concrete Box Culvert (Precast) 106.000 106.000
LF 0.000 0.00
304.00000 106.000 32,224.00
0530 MATERIAL ALLOWANCE CBC Materials 0.000
LF 0.000 0.00
66.02303 0.000 0.00
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0535 604-00305 *Inlet Type C (5 Foot) 2.000 1.000
EACH 0.000 0.00
3,890.00000 1.000 3,890.00
0540 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,675.00000 1.000 4,675.00
0545  604-00350 *Inlet Type C (Special) 1.000 0.000
EACH 0.000 0.00
4,250.00000 0.000 0.00
0550 604-16010 *Inlet Type 16 (10 Foot) 2.000 1.000
EACH 1.000 4,545.00
4,545.00000 2.000 9,090.00
0555 604-16050 *Inlet Type 16 (Single) (Special) 4.000 3.000
EACH 1.000 4,790.00
4,790.00000 4.000 19,160.00
0560 604-20001 *QOutlet Structure 1.000 0.000
LS 0.000 0.00
45,130.00000 0.000 0.00
0565 604-25005 *Vane Grate Inlet (5 Foot) 2.000 0.000
EACH 2.000 7,780.00
3,890.00000 2.000 7,780.00
0570 604-25015 *Vane Grate Inlet (15 Foot) 1.000 0.000
EACH 1.000 6,470.00
6,470.00000 1.000 6,470.00
0575 604-26005 *Vane Grate Inlet (Double) (5 Foot) 8.000 3.000
EACH 3.000 15,450.00
5,150.00000 6.000 30,900.00
0580 604-26006 *Vane Grate Inlet Special (Double) (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,675.00000 0.000 0.00
0585 604-26010 *Vane Grate Inlet (Double) (10 Foot) 11.000 6.000
EACH 1.000 5,925.00
5,925.00000 7.000 41,475.00
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0590 604-26011 *Vane Grate Inlet Special (Double) (10 Foot) 7.000 3.000
EACH 4.000 24,960.00
6,240.00000 7.000 43,680.00
0595  604-30000 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (5 FOOT 3.000 0.000
DIAMETER)
EACH 0.000 0.00
7,000.00000 0.000 0.00
0600  604-30000 *Manhole Slab Base (Special) (SPECIAL)(15 FOOT) (5 FOOT 3.000 2.000
DIAMETER)
EACH 0.000 0.00
4,270.00000 2.000 8,540.00
0605  604-30000 *Manhole Slab Base (Special) (SPECIAL)(20 FOOT) (6 FOOT 1.000 0.000
DIAMETER(
EACH 0.000 0.00
5,900.00000 0.000 0.00
0610  604-30000 *Manhole Slab Base (Special) (SPECIAL)(10 FOOT) (6 FOOT 2.000 1.000
DIAMETER)
EACH 0.000 0.00
2,830.00000 1.000 2,830.00
0615  604-30000 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (9 FOOT 0.000 0.000
DIAMETER)
EACH 0.000 0.00
36,700.00000 0.000 0.00
0620  604-30010 *Manhole Slab Base (10 Foot) 10.000 7.000
EACH 3.000 5,730.00
1,910.00000 10.000 19,100.00
0625 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
3,390.00000 2.000 6,780.00
0630 604-30020 *Manhole Slab Base (20 Foot) 2.000 1.000
EACH 0.000 0.00
4,365.00000 1.000 4,365.00
0635 604-31010 *Manhole Box Base (10 Foot) 2.000 1.000
EACH 0.000 0.00
9,745.00000 1.000 9,745.00
0640 604-39000 Manhole Special 1.000 1.000
EACH 0.000 0.00

8,310.00000 1.000 8,310.00
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0645 604-39005 *Manhole Special (5 Foot) 3.000 2.000
EACH 0.000 0.00
2,070.00000 2.000 4,140.00
0650 604-39010 *Manhole Special (10 Foot) 3.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0655 604-39020 *Manhole Special (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,720.00000 1.000 4,720.00
0660 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 980.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0665 606-00710 *Guardrail Type 7 (Style CA) 1,953.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0670  606-00720 *Guardrail Type 7 (Style CC) 80.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0675 606-00725 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 1,573.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0680 606-00730 *Guardrail Type 7 (Style CD) 2,839.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0685 606-00740 *Guardrail Type 7 (Style CE) 1,068.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0690 606-01340 *End Anchorage Type 3D 5.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0695 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00

1,135.00000 0.000 0.00
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0700 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,595.00000 0.000 0.00
0705 607-11525 Fence (Plastic) 3,284.000 3,284.000
LF 0.000 0.00
3.70000 3,284.000 12,150.80
0710 608-00006 Concrete Sidewalk (6 Inch) 421.000 153.000
SY 0.000 0.00
36.50000 153.000 5,584.50
0715 608-00010 Concrete Curb Ramp 45.000 21.000
SY 0.000 0.00
115.00000 21.000 2,415.00
0720 609-21010 Curb and Gutter Type 2 (Section I-B) 472.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0725 609-21020 Curb and Gutter Type 2 (Section II-B) 978.000 793.000
LF 0.000 0.00
15.00000 793.000 11,895.00
0730 610-00030 Median Cover Material (Concrete) 3,423.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0735 612-00001 Delineator (Type I) 36.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0740 612-00002 Delineator (Type II) 15.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0745 612-00021 Delineator (Type 1) (Barrier) 8.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0750 612-00022 Delineator (Type II) (Barrier) 35.000 0.000
EACH 0.000 0.00

11.50000 0.000 0.00
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0755 613-00100 *1 Inch Electrical Conduit 3,295.000 312.000
LF 76.000 319.20
4.20000 388.000 1,629.60
0760 613-00300 *3 Inch Electrical Conduit 2,150.000 181.000
LF 0.000 0.00
11.50000 181.000 2,081.50
0765 613-01200 *2 Inch Electrical Conduit (Plastic) 5,246.000 4,843.000
LF 403.000 3,264.30
8.10000 5,246.000 42,492.60
0770  613-01300 *3 Inch Electrical Conduit (Plastic) 10,683.000 10,388.000
LF 295.000 2,787.75
9.45000 10,683.000 100,954.35
0775 613-01400 *4 Inch Electrical Conduit (Plastic) 1,406.000 1,406.000
LF 0.000 0.00
11.55000 1,406.000 16,239.30
0780 613-07023 *Pull Box (24"x36"x24") 27.000 23.000
EACH 0.000 0.00
703.00000 23.000 16,169.00
0785 613-07026 *Pull Box (16"x24"x12") 8.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0790 613-07039 *Pull Box (30"x48"x18") 3.000 3.000
EACH 0.000 0.00
990.00000 3.000 2,970.00
0795 613-10000 *Wiring 1.000 0.000
LS 0.100 2,132.50
21,325.00000 0.100 2,132.50
0800 613-34700 *Light Standard Metal (70 Foot) 4.000 0.000
EACH 0.000 0.00
7,525.00000 0.000 0.00
0800 MATERIAL ALLOWANCE Light Standard 4.000
EACH 0.000 0.00
4,802.50000 4.000 19,210.00
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0805 613-40010 *Light Standard Foundation 9.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0810 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
8,425.00000 0.000 0.00
0815 613-50210 *Temporary Lighting 1.000 0.900
LS 0.000 0.00
11,800.00000 0.900 10,620.00
0820 613-70400 *Luminaire High Pressure Sodium (400 Watt) CURV ILINEAR 5.000 1.000
(TRAFFIC)
EACH 0.000 0.00
1,545.00000 1.000 1,545.00
0825 613-71000 *Luminaire High Pressure Sodium (1000 Watt) 10.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0830 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 8.000 0.000
EACH 4.000 1,332.00
333.00000 4.000 1,332.00
0835 614-00011 Sign Panel (Class I) 216.000 0.000
SF 0.000 0.00
15.25000 0.000 0.00
0840 614-00012 Sign Panel (Class II) 396.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0845 614-00013 Sign Panel (Class IlI) 515.000 0.000
SF 0.000 0.00
34.50000 0.000 0.00
0850 614-00040 Sign Post (Special) 10.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0855 614-00216 Steel Sign Post (2x2 Inch Tubing) 43.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
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0860 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 24.000 0.000
EACH 0.000 0.00
409.00000 0.000 0.00
0865 614-03100 *Concrete Footing (Traffic Signal Pole) 5.000 1.000
EACH 0.000 0.00
2,520.00000 1.000 2,520.00
0870 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0875 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
34,500.00000 0.000 0.00
0880 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0880 MATERIAL ALLOWANCE Ped Signal Face (16) (Countd own) 4.000
EACH 0.000 0.00
340.00000 4.000 1,360.00
0885 614-70336 *Traffic Signal Face (12-12-12) 18.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0885 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 18.000
EACH 0.000 0.00
212.32500 18.000 3,821.85
0890 614-72855 *Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
14,900.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 2.000
EACH 0.000 0.00
9,784.00000 2.000 19,568.00
0895 614-72860 *Pedestrian Push Button 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
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0895 MATERIAL ALLOWANCE Ped Push Button 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0900 614-72866 *Fire Preemption Unit and Timer 3.000 0.000
EACH 0.000 0.00
3,945.00000 0.000 0.00
0905 614-72886 *Intersection Detection System (Camera) 3.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0905 MATERIAL ALLOWANCE Intersection Detect Sys (Cam 2.996
EACH 0.000 0.00
5,406.66666 2.996 16,198.37
0910 614-81000 *Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0910 MATERIAL ALLOWANCE TS Pole 0.000
EACH 0.000 0.00
2,514.00000 0.000 0.00
0915 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm 1.000 0.000
EACH 0.000 0.00
22,130.00000 0.000 0.00
0915 MATERIAL ALLOWANCE TS Pole 1.000
EACH 0.000 0.00
14,999.00000 1.000 14,999.00
0920 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas 2.000 0.000
EACH 0.000 0.00
23,400.00000 0.000 0.00
0920 MATERIAL ALLOWANCE TS Pole 2.000
EACH 0.000 0.00
15,218.00000 2.000 30,436.00
0925 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,400.00000 0.000 0.00
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0925 MATERIAL ALLOWANCE TS Pole 1.000
EACH 0.000 0.00
10,536.00000 1.000 10,536.00
0930 614-84000 *Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0930 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 1.000
EACH 0.000 0.00
445.00000 1.000 445.00
0935 614-85001 Impact Attenuator (QUADGUARD)(TAPERED) 1.000 0.000
EACH 0.000 0.00
28,700.00000 0.000 0.00
0940 614-85312 *Traffic Signal Span Wire Pole (12 Inch) 1.000 1.000
EACH 0.000 0.00
2,825.00000 1.000 2,825.00
0945 614-86800 *Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
6,275.00000 0.000 0.00
0945 MATERIAL ALLOWANCE Uninterrupted Power Supply 2.000
EACH 0.000 0.00
3,948.00000 2.000 7,896.00
0950 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
287.00000 0.000 0.00
0955 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
1,045.00000 1.000 1,045.00
0960 614-87401 *Fiber Optic Cable (Special) 4,506.000 4,506.000
LF 0.000 0.00
1.55000 4,506.000 6,984.30
0965 614-87406 *Fiber Optic Cable (Single Mode) (6 Strands) 750.000 750.000
LF 0.000 0.00

2.10000 750.000 1,575.00
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0970 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 3,398.000 3,398.000
LF 0.000 0.00
3.70000 3,398.000 12,572.60
0975 617-03000 *Detour Culvert Pipe 1.000 0.320
LS 0.010 2,000.00
200,000.00000 0.330 66,000.00
0980 621-00425 *Detour 1.000 0.500
LS 0.000 0.00
795,000.00000 0.500 397,500.00
0985  625-00000 *Construction Surveying 4.093 0.480
LS 0.030 3,900.00
130,000.00000 0.510 66,300.00
0990 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
900,000.00000 1.000 900,000.00
0995 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
16,000.00000 0.500 8,000.00
1000 627-00001 Pavement Marking Paint 1,192.000 206.000
GAL 0.000 0.00
26.25000 206.000 5,407.50
1005 627-00005 Epoxy Pavement Marking 102.000 0.000
GAL 0.000 0.00
63.00000 0.000 0.00
1010 627-01001 Preformed Plastic Pavement Marking (Type 1) 826.000 0.000
SF 0.000 0.00
9.45000 0.000 0.00
1015 627-01010 Preformed Plastic Pavement Marking (Type 1)(Inl aid) 1,350.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1020 627-30327 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 62.000 0.000
1l
) SF 0.000 0.00
16.75000 0.000 0.00
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1025 627-30332 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 268.000 0.000
SF 0.000 0.00
12.60000 0.000 0.00
1030 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 453.000 0.000
SF 0.000 0.00
14.70000 0.000 0.00
1035 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 1,252.000 0.000
Line
) SF 0.000 0.00
10.50000 0.000 0.00
1040 630-00000 *Flagging 6,000.000 4,526.000
HOUR 238.000 4,879.00
20.50000 4,764.000 97,662.00
1045 630-00004 Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
625.00000 1.000 625.00
1050 630-00007 Traffic Control Inspection 225.000 126.000
DAY 8.000 880.00
110.00000 134.000 14,740.00
1055 630-00012 *Traffic Control Management 500.000 262.000
DAY 13.000 6,240.00
480.00000 275.000 132,000.00
1060 630-00015 Uniformed Traffic Control Coordination 1,438.000 1,410.500
HOUR 27.500 419.38
15.25000 1,438.000 21,929.50
1065 630-80001 Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
1,655.00000 3.000 4,965.00
1070 630-80335 Barricade (Type 3 M-A) (Temporary) 27.000 13.500
EACH 0.000 0.00
190.00000 13.500 2,565.00
1075 630-80341 Construction Traffic Sign (Panel Size A) 192.000 92.000
EACH 0.000 0.00
55.00000 92.000 5,060.00
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1080 630-80342 Construction Traffic Sign (Panel Size B) 77.000 38.500
EACH 0.000 0.00
100.00000 38.500 3,850.00
1085 630-80343 Construction Traffic Sign (Panel Size C) 21.000 9.500
EACH 0.000 0.00
130.00000 9.500 1,235.00
1090 630-80344 Construction Traffic Sign (Special) 1,039.250 519.625
SF 0.000 0.00
21.50000 519.625 11,171.94
1095 630-80355 Portable Message Sign Panel 12.000 5.000
EACH 0.000 0.00
5,300.00000 5.000 26,500.00
1100 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 11.000 5.500
Type
ype) EACH 0.000 0.00
915.00000 5.500 5,032.50
1105 630-80360 Drum Channelizing Device 400.000 103.000
EACH 0.000 0.00
48.50000 103.000 4,995.50
1110 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 2.000
EACH 0.000 0.00
73.00000 2.000 146.00
1115 630-80370 Concrete Barrier (Temporary) 9,168.000 4,584.000
LF 0.000 0.00
16.25000 4,584.000 74,490.00
1120 630-80378 Glare Screen (Temporary) 850.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
1125 630-80380 Traffic Cone 569.000 284.500
EACH 0.000 0.00
12.25000 284.500 3,485.13
1130 630-85010 Impact Attenuator (Temporary) 15.000 1.500
EACH 0.000 0.00
2,300.00000 1.500 3,450.00
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1135 630-85040 Impact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Temporary)
EACH 0.000 0.00
28,500.00000 1.000 28,500.00
1140 630-86800 *Traffic Signal (Temporary) 1.000 0.750
LS 0.000 0.00
41,560.00000 0.750 31,170.00
1145 700-70010 F/A Minor Contract Revisions 3,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70011 F/A Partnering 25,000.000 230.460
FA 0.000 0.00
1.00000 230.460 230.46
1155 700-70013 F/A Concrete Pavement Incentive 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70016 F/A Fuel Cost Adjustment 10,000.000 4,608.560
FA 0.000 0.00
1.00000 4,608.560 4,608.56
1165 700-70018 F/A Roadway Smoothness Incentive FOR PCCP ONLY 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170  700-70019 F/A Asphalt Cement Cost Adjustment 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70021 F/A On-The-Job Trainee 25,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1180 700-70022 F/A OJT Colorado Training Program 9,000.000 6,098.400
FA 0.000 0.00
1.00000 6,098.400 6,098.40
1185 700-70025 F/A Quality Incentive Payment 35,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1190 700-70028 F/A ESB Program 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70031 F/A INTERIM SURFACE REPAIR 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70034 F/A Landscape Restoration 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70035 F/A UTC Officer Hours 130,270.600 126,608.600
FA 3,662.000 3,662.00
1.00000 130,270.600 130,270.60
1210 700-70036 Forced Accounts Security Guard Services 58,315.830 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70070 F/A Obtain PERMITS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70072 F/A Obtain Power from Xcel Energy 175,000.000 70,780.780
FA 0.000 0.00
1.00000 70,780.780 70,780.78
1225 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70587 F/A Hazardous Waste Disposal SOILS 1,200,000.000 29,493.670
FA 7,037.230 7,037.23
1.00000 36,530.900 36,530.90
1235 700-70589 F/A Environmental Health & Safety Management 858,927.160 722,522.920
FA 136,404.240 136,404.24
1.00000 858,927.160 858,927.16
1595  403-02000 Hot Mix Asphalt (Special) HMA (SPECIAL) TRENCH PAVING 920.430 920.430
TON 0.000 0.00
63.50000 920.430 58,447.31
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1600 900-00006 Added Item (Dollar)/ HBP Price Reduction dated 5/5/10 -1.000 -1.000
DOL 0.000 0.00
802.14000 -1.000 -802.14
1610 208-00011 Erosion Bales (Weed Free) 18.000 9.000
EACH 9.000 171.00
19.00000 18.000 342.00
1615 208-00004 Silt Berm 10,162.000 10,162.000
LF 0.000 0.00
1.75000 10,162.000 17,783.50
1620 630-80391 Channelizing Device (Fixed) 25.000 12.500
EACH 0.000 0.00
40.00000 12.500 500.00
1625 625-00001 Construction Surveying (Hourly) 40.000 40.000
HOUR 0.000 0.00
136.00000 40.000 5,440.00
1630 900-00012 Added Item (Foot)/ PRE-DRILLING (SHORING AREA 9 ) 3,963.000 3,963.000
LF 0.000 0.00
5.90000 3,963.000 23,381.70
1635 900-00007 Added Item (Each)/ FIELD OFFICE REPAIRS 1.000 1.000
EACH 0.000 0.00
4,040.00000 1.000 4,040.00
1640 900-00007 Added Item (Each)/ DENVER ITS WORK 2.000 2.000
EACH 0.000 0.00
8,225.00000 2.000 16,450.00
1645 900-00007 Added Item (Each)/ O-CELL LOAD TEST - PHASE II &Il 1.000 1.000
EACH 0.000 0.00
106,768.50000 1.000 106,768.50
1655  603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical METRO 320.000 320.000
SEWER RE-DESIGN
LF 0.000 0.00
146.00000 320.000 46,720.00
1660 603-50012 12 Inch Plastic Pipe METRO SEWER RE-DESIGN 335.000 335.000
LF 0.000 0.00
96.00000 335.000 32,160.00



CONTID: C17170 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 17170-BID ESTIMATE RUN 05/31/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0015 08:40:15
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1665 604-30000 Manhole Slab Base (Special) MH SLAB BASE 1.000 1.000
(SPECIAL)(10')(5' DIA)
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
1670 604-30000 Manhole Slab Base (Special) MH SLAB BASE 1.000 1.000
(SPECIAL)(20")(5' DIA) $5685.00
EACH 0.000 0.00
6,735.00000 1.000 6,735.00
1675 604-30000 Manhole Slab Base (Special) MH SLAB BASE (SPEC) (104" 0.000 0.000
DIA
) EACH 0.000 0.00
3,400.00000 0.000 0.00
1680 900-00007 Added Item (Each)/ CUTOFF WALL (DENVER STANDARD S-301) 0.000 0.000
EACH 0.000 0.00
1,485.00000 0.000 0.00
1685 900-00007 Added Item (Each)/ ENCASEMENT TYPE IIB (DENVER STANDARD 1.000 1.000
S-350
) EACH 0.000 0.00
4,600.00000 1.000 4,600.00
1690 900-00007 Added Item (Each)/ SANITARY SEWER RECONNECTIONS 6.000 2.000
EACH 4.000 2,080.00
520.00000 6.000 3,120.00
1695 626-00100 Mobilization (without Autopay) JALISCO MOBILIZA TION 1.000 1.000
LS 0.000 0.00
20,562.24000 1.000 20,562.24
1700 626-00100 Mobilization (without Autopay) SCOTT CONTRACTIN G 1.000 1.000
LS 0.000 0.00
5,597.76000 1.000 5,597.76
1705 626-00100 Mobilization (without Autopay) BRANNAN SAND AND GRAVEL 0.400 0.400
LS 0.000 0.00
15,840.00000 0.400 6,336.00
1710 607-11581 Fence (Temporary) (Special) SAFETY FENCE & GATE AROUND 644.000 644.000
POND
LF 0.000 0.00
18.00000 644.000 11,592.00
1715 613-00408 4 Inch Electrical Conduit (Bored) EXCEL POWER S UPPLY 351.000 351.000
(PUMP HOUSE)
LF 0.000 0.00
21.00000 351.000 7,371.00
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CAT NO0200 ROADWAY
1720 900-00006 Added Item (Dollar)/ HMA Price Adj 10/12/10 172 0-01 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1725 900-00010 Added Item (Hour)/ CAISSON EXTRA WORK 14.750 14.750
HOUR 0.000 0.00
562.50000 14.750 8,296.88
1730  900-00014 Added Item (Lump Sum)/ Miscellaneous Concrete R emoval 1.000 1.000
LS 0.000 0.00
4,583.80000 1.000 4,583.80
1735 900-00014 Added Item (Lump Sum)/ Miscellaneous Removals, 1.000 1.000
Subcontractors
LS 0.000 0.00
14,500.00000 1.000 14,500.00
CAT0200 CURRENT AMT $ 19,585,549.65 471,459.73 $ 7,477,118.73
CAT NOO0300  Structure F-16-XU Bridge
1245  202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
270,000.00000 1.000 270,000.00
1250 202-00410 *Removal of Mat From Bridge 395.000 0.000
SY 0.000 0.00
5.10000 0.000 0.00
1255  206-00000 *Structure Excavation 2,261.000 2,261.000
CY 0.000 0.00
7.35000 2,261.000 16,618.35
1260 206-00010 *Structure Excavation (Special) 690.000 690.000
CY 0.000 0.00
8.40000 690.000 5,796.00
1265 206-00100 *Structure Backfill (Class 1) 468.000 441.000
CcY 0.000 0.00
15.00000 441.000 6,615.00
1270 206-00200 *Structure Backfill (Class 2) 558.000 558.000
CcY 0.000 0.00
7.35000 558.000 4,101.30
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CAT NOO0300  Structure F-16-XU Bridge

1275 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
34,000.00000 1.000 34,000.00
1280 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
72,000.00000 1.000 72,000.00
1285 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 512.000 122.990
TON 0.000 0.00
86.00000 122.990 10,577.14
1290 503-00048 *Drilled Caisson (48 Inch) 2,997.000 2,997.000
LF 0.000 0.00
155.00000 2,997.000 464,535.00
1295 503-00060 *Drilled Caisson (60 Inch) 200.000 198.000
LF 0.000 0.00
330.00000 198.000 65,340.00
1300 503-00536 *Jet Grouted Shaft (36 Inch) 965.000 949.000
LF 0.000 0.00
98.00000 949.000 93,002.00
1305 509-00001 Structural Steel (Galvanized) 5,345.000 5,345.000
LB 0.000 0.00
4.85000 5,345.000 25,923.25
1310 512-00101 Bearing Device (Type I) 67.000 67.000
EACH 0.000 0.00
475.00000 67.000 31,825.00
1310 MATERIAL ALLOWANCE Bearings 0.000
EACH 0.000 0.00
323.00000 0.000 0.00
1310 MATERIAL ALLOWANCE Bearings Type 1 0.000
EACH 0.000 0.00
323.00000 0.000 0.00
1315 514-00201 *Pedestrian Railing (Steel)(Special) 481.000 0.000
LF 0.000 0.00

212.00000 0.000 0.00
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CAT NOO0300  Structure F-16-XU Bridge
1315 MATERIAL ALLOWANCE Railing 0.000
LF 481.000 82,251.00
171.00000 481.000 82,251.00
1320 515-00120 *Waterproofing (Membrane) 2,846.000 526.000
53 1,709.000 20,935.25
12.25000 2,235.000 27,378.75
1325 518-01004 Bridge Expansion Device (0-4 Inch) 362.000 181.000
LF 145.000 32,625.00
225.00000 326.000 73,350.00
1330  601-03040 *Concrete Class D (Bridge) 2,156.000 2,025.000
cY 51.000 17,850.00
350.00000 2,076.000 726,600.00
1330 MATERIAL ALLOWANCE Steel Deck Panels 130.996
CY -51.001 -110.99
2.17625 79.995 174.09
1335  601-40302 *Structural Concrete Coating (Anti-Graffiti) 20,601.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1340 601-40400 *Structural Concrete Stain 2,289.000 0.000
SY 0.000 0.00
7.15000 0.000 0.00
1345  602-00020 *Reinforcing Steel (Epoxy Coated) 350,395.000 329,371.000
LB 10,192.000 5,809.44
0.57000 339,563.000 193,550.91
1350 605-00060 6 Inch Perforated Pipe Underdrain 367.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1355 606-11005 *Bridge Rail Type 10 (Special) 478.000 120.000
LF 239.000 35,372.00
148.00000 359.000 53,132.00
1360 613-00300 *3 Inch Electrical Conduit 1,020.000 484.000
LF 8.000 92.00
11.50000 492.000 5,658.00
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CAT NOO0300  Structure F-16-XU Bridge
1365 613-01400 *4 Inch Electrical Conduit (Plastic) 494.000 494.000
LF 0.000 0.00
11.55000 494.000 5,705.70
1370 613-01600 *6 Inch Electrical Conduit (Plastic) 988.000 988.000
LF 0.000 0.00
12.60000 988.000 12,448.80
1375 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 30,095.000 30,095.000
SF 0.000 0.00
44.50000 30,095.000 1,339,227.50
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
34.19998 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
30.15328 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
30.15328 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
29.07077 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
29.07080 0.000 0.00
CAT0300 CURRENT AMT $  3,789,917.25 194,823.70 $ 3,619,809.79
CAT NOO0301  Structure F-16-XT Culvert
1380 202-00002 *Removal of Structure (Special) 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
1385 202-00900 *Removal of Concrete Footing 2.000 1.000
EACH 0.000 0.00
1,040.00000 1.000 1,040.00
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CAT NOO0301  Structure F-16-XT Culvert
1390 206-00010 *Structure Excavation (Special) 14,755.000 5,626.000
CcY 0.000 0.00
8.40000 5,626.000 47,258.40
1395 206-00050 *Structure Backfill (Special) 224.000 0.000
CY 0.000 0.00
10.50000 0.000 0.00
1400 206-00100 *Structure Backfill (Class 1) 4,670.000 1,670.000
CY 0.000 0.00
15.00000 1,670.000 25,050.00
1405 206-01783 *Shoring (Area 3) 1.000 0.240
LS 0.000 0.00
320,000.00000 0.240 76,800.00
1410 514-00000 *Pipe Railing 182.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1410 MATERIAL ALLOWANCE Railing 0.000
LF 182.000 7,644.00
42.00000 182.000 7,644.00
1415 601-03030 Concrete Class D (Box Culvert) 3,560.000 1,347.000
CY 0.000 0.00
300.00000 1,347.000 404,100.00
1420 602-00000 *Reinforcing Steel 538,160.000 190,239.000
LB 0.000 0.00
0.46000 190,239.000 87,509.94
1425  602-00020 *Reinforcing Steel (Epoxy Coated) 247,680.000 105,169.000
LB 0.000 0.00
0.57000 105,169.000 59,946.33
CAT0301 CURRENT AMT $ 1,994,678.20 7,644.00 $ 717,223.67
CAT NOO0302 Pump Station
1430 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
38,000.00000 1.000 38,000.00
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CAT NOO0302 Pump Station
1435 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
5,100.00000 1.000 5,100.00
1440 622-00720 *Pump Station 1.000 0.900
LS 0.000 0.00
450,000.00000 0.900 405,000.00
1445 622-10200 *Sump Pump (SPECIAL)(12 INCH SUBMERSIBLE) 4.000 4.000
EACH 0.000 0.00
48,000.00000 4.000 192,000.00
1445 MATERIAL ALLOWANCE (Special) (12 inch Submersib le) 0.000
EACH 0.000 0.00
27,327.07000 0.000 0.00
1450 622-10200 *Sump Pump (SPECIAL)(6 INCH SUBMERSIBLE) 2.000 2.000
EACH 0.000 0.00
14,800.00000 2.000 29,600.00
1450 MATERIAL ALLOWANCE (Special) (6 Inch Submerible ) 0.000
EACH 0.000 0.00
9,662.50000 0.000 0.00
1455  670-00000 *Electrical Systems 1.400 1.400
LS 0.000 0.00
205,000.00000 1.400 287,000.00
1455 MATERIAL ALLOWANCE Electrical Syst 0.000
LS 0.000 0.00
16,825.30000 0.000 0.00
CAT 0302 CURRENT AMT $ 1,001,700.00 0.00 $ 956,700.00
CAT NOO0303  Wall Structures
1460 202-00495 Removal of Portions of Present Structure 1.000 0.200
LS 0.550 11,770.00
21,400.00000 0.750 16,050.00
1465 206-00000 *Structure Excavation 174.000 118.000
cY 56.000 411.60
7.35000 174.000 1,278.90
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CAT NOO0303  Wall Structures
1470  206-00065 Structure Backfill (Flow-Fill) 250.000 7.000
CcYy 18.500 1,147.00
62.00000 25.500 1,581.00
1475 206-00100 *Structure Backfill (Class 1) 306.000 77.000
cY 229.000 3,435.00
15.00000 306.000 4,590.00
1480 206-00200 *Structure Backfill (Class 2) 121.000 25.000
CcYy 96.000 705.60
7.35000 121.000 889.35
1485 206-00510 *Filter Material (Class A) 19.000 0.000
cYy 6.000 315.00
52.50000 6.000 315.00
1490 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
1495 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
1500 503-00042 *Drilled Caisson (42 Inch) 8,204.000 8,204.000
LF 0.000 0.00
145.00000 8,204.000 1,189,580.00
1505 503-00048 *Drilled Caisson (48 Inch) 2,383.150 2,281.000
LF 0.000 0.00
155.00000 2,281.000 353,555.00
1510 503-00536 *Jet Grouted Shaft (36 Inch) 6,265.000 6,210.000
LF 55.000 5,390.00
98.00000 6,265.000 613,970.00
1515 504-06100 *Ground Nailed Wall 18,792.000 9,905.000
SF 0.000 0.00
35.00000 9,905.000 346,675.00
1520 507-00000 Concrete Slope and Ditch Paving 41.000 0.000
cYy 0.000 0.00
380.00000 0.000 0.00
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CAT NOO0303  Wall Structures
1525 514-00201 *Pedestrian Railing (Steel)(Special) 37.000 0.000
LF 0.000 0.00
212.00000 0.000 0.00
1525 MATERIAL ALLOWANCE Railing 0.000
LF 37.000 6,327.00
171.00000 37.000 6,327.00
1530 601-03050 Concrete Class D (Wall) 2,244.000 723.000
CY 0.000 0.00
414.00000 723.000 299,322.00
1535 601-40302 *Structural Concrete Coating (Anti-Graffiti) 46,341.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1540 601-40400 *Structural Concrete Stain 5,154.000 0.000
SY 0.000 0.00
7.15000 0.000 0.00
1545  602-00020 *Reinforcing Steel (Epoxy Coated) 140,225.000 55,266.000
LB 0.000 0.00
0.57000 55,266.000 31,501.62
1550  605-00060 6 Inch Perforated Pipe Underdrain 1,467.000 0.000
LF 450.000 6,300.00
14.00000 450.000 6,300.00
1555  605-83000 Geocomposite Drain 1,492.000 0.000
Sy 300.000 4,650.00
15.50000 300.000 4,650.00
1560 605-84000 Subsurface Drain Outlet 48.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
1565 606-11005 *Bridge Rail Type 10 (Special) 37.000 0.000
LF 0.000 0.00
148.00000 0.000 0.00
1570 607-53148 *Fence Chain Link (48 Inch) 2,430.000 0.000
LF 0.000 0.00
30.25000 0.000 0.00
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CAT NOO0303  Wall Structures
1570 MATERIAL ALLOWANCE Fence Materials 2,429.999
LF 0.000 0.00
3.57922 2,429.999 8,697.50
1570 MATERIAL ALLOWANCE 2,429.999
LF 0.000 0.00
3.77778 2,429.999 9,180.00
1575  609-24000 Gutter Type 2 (Special) 789.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
CAT0303 CURRENT AMT $  4,182,539.20 40,451.20 $ 2,958,462.37
CAT NOO0400 Construction Engineering
1580 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
48,500.00000 1.000 48,500.00
1585 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,200.00000 1.000 41,200.00
1590 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,365.00000 2.000 4,730.00
CAT 0400 CURRENT AMT $ 94,430.00 $ 0.00 $ 94,430.00

PROJECT TOTAL CURRENT AMT $ 30,648,814.30

714,378.63 $15,823,744.56



